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As a result of the recent efforts to make the Chip

Comparators operationally acceptable, it became apparent that a number

of product improvement changes had to be made in addition to the inter-

ferometer modifications being made by | | at their own expense. STATINT

The required changes for which the Government is obligated to pay for'are
of both an overrun and increased scope nature. The recommended changes
which are of an overrun nature are:
1. Fabricate new mounting mechanism for improved operation
of negator springs.
ied modiFicateo.
2. Redesignﬂof the curtain assembly for improved operation.
3. Reduced warm up time for inadvent power turn off.
L. Replacement of name plate on front panel.
5. Update manual of operating procedures to the equipments
latest configuration.
6. Update drawingslas provided by the contract to depict
final configuration.
The following tasks are of an increased scope nature:
1. Modification of the head rest structure for improved
support.
2. Providing an access cover for ventilation and viewing of
the pump assembly and water tanks.
3. Provide access cover in sheet metal covers (skin) for

adjustment of X and Y interferometers.
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L. Wiring and placement of specified test points on front

panel.

5. Installation of chassis guide rails for protection and

easler axis to digitizer chasses.

The above changes are all considered necessary to insure reliable

operation of the chip comparators.
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